

Initial Project Planning Template

Date	07 July 2026
Team ID	
Project Name	Personalized Networking Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Environment Setup & NLP Pipelines	USN-1	As a developer, I can configure a local environment file, installing libraries like transformers, fastapi, and streamlit.	2	High	Mahanthi Peetha	May 25, 2026	May 31, 2026
Sprint-1	Environment Setup & NLP Pipelines	USN-2	As a user, I can submit text to verify that the local DistilBERT zero-shot pipeline classifies themes correctly.	3	High	Srinija Sudabathula	May 25, 2026	May 31, 2026
Sprint-2	Core Backend Development	USN-3	As a backend system, I can load the GPT-2 text-generation pipeline and expose a stable endpoint under /generate-conversation	3	High	Polagani Likhitha	June 01, 2026	June 10, 2026
Sprint-2	Core Backend Development	USN-4	As an API module, I can accept token query targets, send hooks out to the Wikipedia API, and wrap summaries back gracefully.	2	Medium	Pirati Harsha Sri	June 01, 2026	June 10, 2026

Sprint-3	UI Integration & Data Metrics	USN-5	As a user, I can click live interactive elements to cast thumbs-up/down choices and see metrics append locally into JSON logs.	3	High	Madhav Challa	June 01, 2026	June 10, 2026
Sprint-4	Frontend Dark-Mode Overhaul	USN-6	As a user, I can interact with a smooth, dark-themed dashboard interface using custom CSS to load animation transitions seamlessly.	5	Medium	Srinija Sudabathula	June 11, 2026	June 22, 2026
Sprint-5	Testing & System Refinement	USN-7	As a developer, I can execute modular unit validation tests using pytest and mock endpoints to achieve robust coverage.	2	Medium	All Members	June 23, 2026	July 01, 2026